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Suspender Ropes Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing suspender separators
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting Mike Draper’s’s crew on installing suspender separators. See the diaries of A.
Iranmanesh, L. Woo, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 07:30, I reviewed & signed several extra work agreements for work of replacing CB
bolts (CCO-291). I agreed with the hours, so I signed them & returned a copy to ABF Engineer Ankur
Singh.
- At 07:40, I arrived on the bridge.
- The majority of Mike’s crew was installing suspender separators until 15:30.
- Throughout the entire shift, iron-worker Tony Miranda worked at PP 112N on slotting the holes in the
cable bracket side plates to allow fit-up of the A325M bolts.

Suspender separator location checks:
- After Mike’s crew installed the suspender separators, I did some spot checks on the locations of several
of the separators. I measured along the suspender from the suspender bracket top flanges to the lower
suspender separators at PPs 20S, 22S, 24S, 26S, 38S, & 44S. I used the Leica disto D5 to take the
measurements. All of the measured distances were within 25mm of the required 19m spacing.

- At 11:15, I left the bridge.
- From 11:30 until 13:00, at the request of Brian Boal, I compiled a summary of the total hours to do the
work of cable band (CB) bolt tensioning. I downloaded all of the diaries from the inspectors looking at the
work (L. Woo, A. Iranmanesh, & I), & summarized the hours in a spreadsheet. I emailed this spreadsheet
to Brian Boal & Roman Granados).
- At 13:15, I arrived back on the bridge.
- Throughout the afternoon, I intermittently checked on Mike’s crew installing the suspender separators
while doing some other misc inspection.

East saddles:
- I did a final inspection of the work done over the past week at the East saddles. I did a walk-through of
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the area with ABF Engineer Levi Gatsos. All of the work under the saddles is complete. There are 3 items
of remaining work: 1) installing & tensioning the plug bolts near the splay plates; 2) a lot of general
cleaning; & 3) paint repairs. I mentioned this to Levi, & also sent an email to Warren Collins for these
items to be added to the Cable punch-list.

Cable wrapping punch-list inspection:
- I did punch-list inspection of the Cable wrapping bays between PPs 102S & 118S. I compiled a list of
items that needed to be addressed.

-
- At 15:30, Mike’s crew shifted from installing suspender separators to installing elastomeric collars & split
collars near PP 82S. For the rest of the shift, Mike’s crew mostly organized tools & shook out material to
get ready to start the work.
- At 16:50, I left the bridge.
- From 17:00 until 17:20, I reviewed more extra work agreements for CCO-291 that I received from ABF
Engineer Adam Roebuck. I agreed with the hours, so I signed them & returned a copy to Adam.
- From 17:20 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Mario AnguanoIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

Attachment

Installation of suspender separator at PP 36N
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